
CONSTRUCTION WORKS 

Project Update July 2026

BELLAMBI HEIGHTS 
BATTERY ENERGY STORAGE SYSTEM

Construction activities will continue to progress during July, with the project
transitioning into the next phase of on-site works. Key planned activities include:

Next stage of civil works

The site has experienced wet weather, with remediation works underway to support
site recovery and maintain progress.
Firefighting infrastructure works have commenced, with pipes and hydrants delivered
to site.
Major concrete pours for the substation are now complete, with minor structural
excavation and concrete works continuing.

Internal services and trenching

Stormwater and electrical trenching works are continuing across the site.

Foundations and structural works

Excavation and installation works for Power Conversion Systems and BESS
foundations will commence.

Procurement and controlled deliveries

The first batch of Power Conversion System inverters have arrived in Australia.
Two batches of batteries are en route, due to arrive late June or early July.
Auxiliary Switchboard/Switchroom for the substation is due to arrive in late July.

Works underway this month 
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COMMUNITY SPONSORSHIP PROGRAM

FEEDBACK

Vena Energy is committed to delivering world-class green energy solutions that better
serve the interests of our stakeholders.

We invite you to get in touch if you have feedback or want to know more about the
project.

Submit your feedback via the QR code or our website.

For general enquiries, contact us using the details below.

The Bellambi Heights Battery Energy Storage System is supporting local ideas through
Vena Energy’s inaugural 2026 Mid‑Western Region Community Sponsorship Program.

We invite individuals, community groups and organisations to put forward initiatives
that help create a greener, more sustainable future for our region. 

Last chance to apply -  30 June
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