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Construction activities will
continue to progress during
August, with the project
transitioning into the next phase
of on-site works. Key planned
activities include:

Next stage of civil works

Remediation works are
continuing to support site
recovery following recent wet
weather.
Firefighting infrastructure
works, including the
installation of pipes and
hydrants, have resumed
following weather-related
delays.

Internal services and trenching

Stormwater and electrical
trenching works are continuing
across the site.
Cable installation works have
commenced.

Works underway this month 
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COMMUNITY SPONSORSHIP PROGRAM

FEEDBACK

Vena Energy is committed to delivering world-class green energy solutions that better
serve the interests of our stakeholders.

We invite you to get in touch if you have feedback or want to know more about the
project.

Submit your feedback via the QR code or our website.

For general enquiries, contact us using the details below.

Applications for Vena Energy's inaugural 2026 Mid-Western Region Community
Sponsorship Program have now closed. We thank the many individuals, community
groups and organisations that put forward initiatives to support a greener and more
sustainable future for the region. The assessment process is now underway, with
successful recipients to be announced shortly.

Applications now closed

Installation of Power Conversion System (PCS) inverters and BESS

First batches of PCS inverters and BESS are being delivered to the site.
Further batches are in transit to Australia and to site.
Excavation and installation works are continuing for the remaining foundation
structures.

Substation works
Structural steel installation has commenced, with gantry structures now being
erected.
The Auxiliary Switchboard (ASB) and Switchroom are scheduled to arrive in August.
Earth-grid and earth wire installation, tower strengthening, and transmission line cut-
in works are planned for August.
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