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Project Update October 2026

BELLAMBI HEIGHTS 
BATTERY ENERGY STORAGE SYSTEM

Civil and structural works
Civil foundation activities are ongoing ahead of additional Battery Energy Storage
System (BESS) and Power Conversion System (PCS) deliveries to site.
Stormwater and firefighting infrastructure works are continuing.
Structural foundation and steel installation activities are underway ahead of the
electrical house deliveries.

Procurement and equipment installation
Installation of BESS units and PCS inverters is continuing.
Deliveries of the power transformer and electrical houses are underway.
The final BESS shipment is currently in transit to Australia.

Works underway this month 
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COMMUNITY SPONSORSHIP PROGRAM

FEEDBACK

Vena Energy is committed to delivering world-class green energy solutions that
bring lasting benefits to communities and stakeholders.

We invite you to get in touch if you have feedback or want to know more about the
project.

Submit your feedback via the QR code or our website.

For general enquiries, contact us using the details below.

Applications for Vena Energy's inaugural 2026 Mid-Western Region Community
Sponsorship Program have now closed. Thank you to the many individuals,
community groups and organisations that submitted initiatives to support a greener
and more sustainable future for the region. Successful applicants are being notified,
with an announcement to be made in the coming weeks.

Applications now closed

Electrical works
Conduit installation and cable pulling to the substation are continuing, with cable
termination to follow.
Earthing, trenching and conduit installation are continuing across the site.
Excavation and pit installation are continuing, along with medium voltage (MV)
kiosk installation.

Substation works
Tower strengthening and 330kV equipment installation are continuing.
Transformer bund testing is complete.
Installation of underground fibre optic cabling is now complete.
A second transmission line outage is scheduled for October to facilitate optical
ground wire works.
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