

BELLAMBI HEIGHTS BATTERY ENERGY STORAGE SYSTEM

Project Update September 2026

CONSTRUCTION WORKS

Works underway this month

Construction activities will continue to progress during September. Key planned activities include:

Firefighting and stormwater works

- Stormwater and firefighting infrastructure works are continuing across the site.
- Works are also progressing on the firewater tank, fire pump and booster assembly area.

Procurement and equipment installation

- Power Conversion System inverter batches are currently being delivered to site.
- Additional BESS units and supporting equipment are currently in transit to Australia and the project site.
- Foundation works are ongoing for the first E-House (electrical house), with delivery expected end of September.



Electrical works

- Electrical trenching and conduit installation activities are continuing across the site.
- Cable pulling between the battery units and substation has commenced.
- Earthing installation works are scheduled to commence this month.

Substation works

- Initial transmission line cut-in works have been completed, and the new transmission tower has been erected.
- Structural installation activities are continuing, including the installation of earth wires on the gantry structures.
- Further tower strengthening works, 330kV equipment installation and transformer bund testing are planned for September.

COMMUNITY SPONSORSHIP PROGRAM

Applications now closed

Applications for Vena Energy's inaugural 2026 Mid-Western Region Community Sponsorship Program have now closed. We thank the many individuals, community groups and organisations that submitted initiatives to support a greener and more sustainable future for the region. Successful applicants are currently being notified, with an announcement to be made in the coming weeks.

FEEDBACK

Vena Energy is committed to delivering world-class green energy solutions that better serve the interests of our stakeholders.

We invite you to get in touch if you have feedback or want to know more about the project.

Submit your feedback via the QR code or our website.

For general enquiries, contact us using the details below.



+61 7 3708 1420



au-enquiries@venaenergy.com



www.venaenergy.com.au